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To; ACINQUE@dep.state.nj.us, Stephen Cipot/R2/USEPA/US@EPA 
cc: George.Blyskun@dep.state.nj.us, John.Prendergast@dep.state.hj.us, 

Robert Alvey/R2/USEPA/US@EPA, Frances 
Zizila/R2/USEpA/US@EPA, morrissoil@optonline.net, 
cristoptier.anderson@Polyone.com, Emie.Schaub@Polyone.com, 
James.Lewis@Polyone.com, Dan Oman <Dan.Oman@rmtinc.com>, 
David Pratt <David.Pratt@rmtinc.com>, Jeff Macri 
<JefF.Macri@rmtinc.com>, Jim Dexter <Jim.Dexter@rmtinc.com>, 
Nakia Addison <Nakia.Addison@rmtinc.com>, Wally Kurzeja 
<Wally.Kurzeja@rmtinc.com>, jrheinhardt@whartonnj.com 

Subject: LE Carpenter & Company - Source Reduction Construction 
Progress Update No.@ 9 [031805 to 032405] 

Find attached Update No. 9 for the LEC source reduction project. 
Please call with questions. Have a good Holiday. 
Regards, : 

Nicholas J. Clevett 
Senior Project Manager 
RMT, Inc., Michigan 
2025 E. Beltline Ave. SE 
Suite 402 
Grand Rapids, MI 49546 1 t 
(616) 975-5415 (Office) ! 

(616) 975-1098 (Fax) 
(616) 780-2398 (Mobile) 
Nicholas.Clevett®rmtinc.com 

ii : » 
Outgoing messages, along withi any attachments, are scanned for 
viruses prior to sending." 

: j ;.! 
NOTICE-- This email may contain confidential and privileged 
information for the sole use of the intended recipient. Any 
review or distribution by others is strictly prohibited. If you 
are not the intended recipient, please contact the sender 
immediately and delete all copies. 

Trans 00070 Progress Update No.9 Mar 18 to Mar 24 20 "i"' : ir | 

Nicholas Clevett. 
<Nicholas.Clevett@rmt 
inc.com> 

03/25/2005 11:00 AM 
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RMT, Inc. 
2025 E. Beltline Ave SE 
Suite 402 
Grand Rapids, MI 49546 

TRANSMITTAL 
No. 00070 

Pbone: 616-975-5415 
Fas: 616-975-1098 

PROJECT: LEC Remediation Services 

TO: NJDEP 
Bureau of Federal Case Management 
Div. of Responsible Site Party Remed 
CN028 
Trenton, NJ 08625 

ATTN: 

PATE: 3/25/2005 

REF: PPUNo. 9 
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CC: S. Cipot, R. Alvey, F. Zizilia, J. Prendergast, G. Blyskun, J. Lewis Signed: 
C. Anderson, E. Schaub, C. Clavadetscher, J. Rheinhardt, RMT Project Team Nick Clevett 

Expedition® 



L.E. CARPENTER & COMPANY ~ NJD002168748 
BOROUGH OF WHARTON, MORRIS COUNTY, NEW JERSEY 

SOURCE REDUCTION REMEDIAL PROJECT PROGRESS UPDATE NO. 9 

i Jon Rheinhardt, Borough of Wharton 
Dan Oman, RMT 

! Jim Dexter, RMT 
Walter Kurzeja, RMT 
Jeff Maeri, RMT 
Dave Pratt, RMT 
Nakia Addison, RMT 

Colin Clavadetscher, Morris County 

Project No.: 00-06527.09 i 

Subject: SOURCE REDUCTION REMEDIAL ACTION 
Project Progress Update No. 9 

I. SOURCE REDUCTION REMEDIAL ACTIONS - THROUGH MARCH 18™ THROUGH MARCH 24TH 2005 
1. Continued morning safety briefings (e.g., discussion of daily work scope and associated health and safety 

procedures) 
2. Maintained air monitoring equipment (e.g., Weather Station, Miniram, PID, data loggers etc.) and air 

monitoring program (e.g., data log download, grab sampling) 
3. Maintained all on-site heavy equipment (e.g., excavators, skid steer, off-road truck, screen, etc.) 
4. Performed and documented daily inspections on the silt fence as outlined in the certified SESCP 
5. Cleaned all paved areas with a skid steer broom attachment 
6. Continued to load, transport and dispose of process wastes from the B-l and B-2 areas. A total of450 tons 

of process wastes have been removed from the site. All process waste has been transported off-site for 
disposal. 

7. Continued PCB impacted soil loading, transportation and disposal. To date, a total of 2,727 tons ofPCB 
impacted soils have been excavated, loaded and transported off-site for disposal as nonTSCA PCB wastes. 
When needed, cement kiln dust (CKD) was added to dry the excavated PCB soils prior to transportation 
and off-site disposal 

8. Maintained the batch plant and ancillary equipment to prepare slurry to facilitate the smear zone 
excavation within the saturated zone. 

9. Continued to receive CKD to facilitate diying materials prior to screening and off-site disposal. To date a 
total of 1,188 tons of CKD (52 loads) have been delivered to the site. " r . , 

10. An additional 12 bags (24 tons) of bentonite was delivered to the site for slurry blending. 
11. Continued smear zone excavation utilizing the slurry mix. Once excavated, CKD was added to these 

materials to facilitate screening. 

t\WPGRM\PJT\00-6527\09\PPU00065270WX».doc 
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Date: March 25,2005 

To: Stephen Cipot, USEPA 
Anthony Cinque, NjDEP 

From: Nicholas J. Clevett, RMT 

ce Robert Alvey, USEPA 
Frances Zizila, USEPA 
John Prendergast, NJDEP 
George Blyskun> NJDEP 
Jim Lewis, LEC 
Cris Anderson, LEC 
Ernie Schaub, LEC 



L.E. CARPENTER & COMPANY ~ NJD002168748 
BOROUGH OF WHARTON, MORRIS COUNTY, NEW JERSEY 

SOURCE REDUCTION REMEDIAL PROJECT PROGRESS UPDATE NO. 9 
^ • • •  

' I'" . " " 
II, PROPOSED SOURCE REDUCTION REMEDIAL ACTIONS - MARCH 25™ THROUGH MARCH 31ST 2005 
1. Continue smear zone excavation, CKD mixing, and screening activities. Initiate off-site disposal of dry 

screened smear zone soils. 
11 • ' 
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Photographic Log Progress Update No. 9 
Client Name: 

L.E. CARPENTER & COMPANY 

Site Location: 

Wharton, Morris County, NJ 

Project No.: 

00-06527.09 

Photo No. 
1 

Date 
3/21/05 

Description 
Excavating smear zone soils 
through the slurry 

j[ IP.: 

Photo No. Date 
2 3/21/05 WMP*' TSf • 18^ 

Description 
Excavated smear zone cell 
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Client Name: 

L.E. CARPENTER & COMPANY 

, Site Location: 

Wharton, Morris County, NJ 

Project No.: 

00-06527.09 

Photo No. 

3 
Date 

3/21/05 

Description 
Mixing and screening smear 
zone soils 

PhotoNo. 

4 
Date 

3/21/05 

Description 
Excavated and screened smear 
zone stockpile 
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